Nebraska Department of Roads Date: 01.20.2016 Nebraska Department of Roads Date: 01.20.2016
Estimate Summary to Contractor Page: 1of 16 Estimate Summary to Contractor Page: 1of 16
Contract ID:  4594X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  4594X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
Contract Location: Total to Date  Prev to Date This Estimate
IN GUIDE ROCK & SOUTH Estimate Type: PROG Current Contract Amt Total Earnings  $4,421,828.38  $4,420,658.38 $1,170.00
$4,458,675.88 Stockpiled Materials $-.01 $-.01 $.00
Contractor: Original Contract Amt Gross Earnings  $4,421,828.37  $4,420,658.37 $1,170.00
ontractor: Date Lot 02.20.2014 $4.211.927.27 Retainage $.00 $.00 $.00
WERNER CONSTRUCTION LLC a ed ed- -0 Escrow Amount $.00 $.00 $.00
129 E 2ND ST . Date EAW"’“ ed- gz-ig-zgﬁ % Dollar Comp Securities Encmb $.00 $.00 $.00
ate Contract Executed: A7. .
P O BOX 2003 : 99% Net Earnings  $4,421,828.37  $4,420,658.37 $1,170.00
Date Notice for Work to )
Begin: 03.18.2014 % Time Comp
HASTINGS NE 68902-2003 gin: - 9S8 1150,  Liquidated Damages -$40,014.00  -$40,014.00 $.00
Date Work Actually Began: 03.18.2014 Incentives $.00 $.00 $.00
Phone: Date Project Completion: 12.14.2015 Disincentives $.00 $.00 $.00
(402)463-4545 Other Contract Adj $.00 $.00 $.00
Appl of Training Adj $.00 $.00 $.00
Escrow Agent: Training Rates Adj $.00 $.00 $.00
Fuel Adj $-876.76 $-876.76 $.00
Bituminous Adj
Surety Co: " Adl. $.00 $.00 $.00
utopa .00 .00 .00
UNIVERSAL SURETY COMPANY p Y J $ $ $
Gasoline Adj $.00 $.00 $.00
Counties Other Adj $.00 $.00 $.00
Price Adj
WEBSTER ! J $.00 $.00 $.00
Substandard Item Adj $.00 $.00 $.00
Project Fed State Highway Begin End Description _ Asphalt Ad]_ $.00 $.00 $.00
Number  Project Number Number Ref Ref Diesel Fuel Adj $.00 $.00 $.00
Post Post Petrol Adj $.00 $.00 $.00
42594 000 STP-78-1(104) 078 0.000 6.180 GRAD CULV BR GDRL BIT Matl Discrepancy Payment Adj $.00 $.00 $.00
Total for Adjustments -$40,890.76 -$40,890.76 $.00
Payment  $4,380,937.61 $4,379,767.61 $1,170.00
Project Manager District Engineer
Kohmetscher, Kevin 01.15.2016 Meyer, Keith 01.15.2016
Construction Engineer Controller
Halstead, Kerri 01.19.2016 Burling, Laurie 01.19.2016
Controller
Burling, Laurie 01.19.2016
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
GROUP 1 GRADING 0009 0009 7017.00 4.50 295.000 1,327.50
0001 0001 0030.10 33,000.00 1.000 33,000.00 REMOVE GUARDRAIL LF 295.000 1,327.50
MOBILIZATION LS 1.000 33,000.00 3,091.000 13,909.50
1.000 33,000.00 0.000 0.00
0.000 0.00 0010 0010 L006.00 275.00 21.000 5,775.00
0002 0002 1009.00 29,500.00 1.000 29,500.00 COVER CROP SEEDING ACRE 21.000 5,775.00
GENERAL CLEARING AND GRUBBING LS 1.000 29,500.00 15.000 4,125.00
1.000 29,500.00 0.000 0.00
0.000 0.00 o011 0011 L006.50 2,900.00 3.000 8,700.00
0003 0003 1011.00 30.00 686.000 20,580.00 TEMPORARY SEEDING ACRE 3.000 8,700.00
WATER MGAL 686.000 20,580.00 0.000 0.00
0.000 0.00 0.000 0.00
0.000 0.00 0012 0012 L019.13 1.35 5,077.000 6,853.95
0004 0004 1030.00 9.76 32,670.000 318,859.20 EROSION CONTROL, CLASS 1D SY 5,077.000 6,853.95
EARTHWORK MEASURED IN EMBANKMENT cY 32,670.000 318,859.20 11,418.111 15,414.45
37,722.000 368,166.72 0.000 0.00
0.000 0.00 0013 0013 L019.20 3.90 185.000 721.50
0005 0005 1041.00 1.35 34,368.000 46,396.80 EROSION CONTROL, CLASS 2A SY 185.000 721.50
SALVAGING AND PLACING TOPSOIL 5\% 34,368.000 46,396.80 263.888 1,029.16
72,124.869 97,368.57 0.000 0.00
0.000 0.00 0014 0014 L020.50 105.50 24.000 2,532.00
0006 0006 1106.00 13.50 455,000 6,142.50 TRANSITION MAT SsY 24.000 2,532.00
REMOVE DRIVEWAY 5\% 455.000 6,142.50 0.000 0.00
201.638 2,722.12 0.000 0.00
0.000 0.00 0015 0015 L021.51 2.81 4,752.000 13,353.12
0007 0007 1107.00 12.00 223.000 2,676.00 EROSION CHECKS, TYPE WATTLE LF 4,752.000 13,353.12
REMOVE WALK 5\% 223.000 2,676.00 2,145.000 6,027.45
205.109 2,461.31 0.000 0.00
0.000 0.00 0016 0016 L022.11 240  12,444.000 29,865.60
0008 0008 1108.00 12.00 640.000 7,680.00 FABRIC SILT FENCE-LOW POROSITY LF 12,444.000 29,865.60
REMOVE COMBINATION CURB AND GUTTER LF 640.000 7,680.00 7,648.000 18,355.20
585.000 7,020.00 0.000 0.00
0.000 0.00 4001 4001 1012.00 105.00 0.000 0.00
RIGHT-OF-WAY MARKERS EACH 69.000 7,245.00
Right of Way Markers 69.000 7,245.00
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4003 4003 9110.11 189.00 0.000 0.00 0023 0023 4360.24 300.00 12.000 3,600.00
RENTAL OF BULLDOZER, FULLY OPERATED HOUR 50.000 9,450.00 24" METAL FLARED-END SECTION EACH 12.000 3,600.00
. 40.000 7,560.00 12.000 3,600.00
For Slope Tracking
0.000 0.00 0.000 0.00
GROUP 1 GRADING Contracted 533,063.17 0024 0024 4360.30 425.00 3.000 1,275.00
Current 550,658.17 30" METAL FLARED-END SECTION EACH 3.000 1,275.00
In place 613,904.48 3.000 1,275.00
This Estimate 0.00 0.000 0.00
GROUP 4 CULVERTS 0025 0025 4360.36 550.00 3.000 1,650.00
0017 0017 0030.40 10,000.00 1.000 10,000.00 36" METAL FLARED-END SECTION EACH 3.000 1,650.00
MOBILIZATION LS 1.000 10,000.00 3.000 1,650.00
1.000 10,000.00 0.000 0.00
0.117 1,170.00 0026 0026 4360.60 1,990.00 6.000 11,940.00
0018 0018 4004.50 3.00 990.000 2,970.00 60" METAL FLARED-END SECTION EACH 6.000 11,940.00
CAST IRON GRATE AND FRAME LB 990.000 2,970.00 6.000 11,940.00
990.000 2,970.00 0.000 0.00
0.000 0.00 0027 0027 P300.18 42.00 23.000 966.00
0019 0019 4050.01 20.00 218.000 4,360.00 18" CULVERT PIPE, TYPE 3,4 OR 5 LF 23.000 966.00
EXCAVATION FOR PIPE, PIPE-ARCH CcY 218.000 4,360.00 23.000 966.00
CULVERTS, AND HEADWALLS 218.000 4.360.00 0.000 0.00
0.000 0.00 0028 0028 P300.24 38.00 288.000 10,944.00
0020 0020 4105.59 900.00 2.000 1,800.00 24" CULVERT PIPE, TYPE 3,4 OR 5 LF 288.000 10,944.00
CLASS 47B-3000 CONCRETE FOR INLET AND CY 2.000 1,800.00 328.000 12,464.00
JUNCTION BOX 2.000 1,800.00 0.000 0.00
0.000 0.00 0029 0029 P300.30 55.00 35.000 1,925.00
0021 0021 4155.50 2.10 110.000 231.00 30" CULVERT PIPE, TYPE 3,4 OR 5 LF 35.000 1,925.00
REINFORCING STEEL FOR INLET AND LB 110.000 231.00 35.000 1,925.00
JUNCTION BOX 110.000 231.00 0.000 0.00
0.000 0.00 0030 0030 P300.36 65.00 26.000 1,690.00
0022 0022 4360.18 266.00 2.000 532.00 36" CULVERT PIPE, TYPE 3,40R 5 LF 26.000 1,690.00
18" METAL FLARED-END SECTION EACH 2.000 532.00 26.000 1,690.00
2.000 532.00 0.000 0.00
0.000 0.00 0031 0031 P300.60 140.00 131.000 18,340.00
60" CULVERT PIPE, TYPE 3,4 OR 5 LF 131.000 18,340.00
131.000 18,340.00
0.000 0.00
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Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0032 0032 P402.30 55.00 292.000 16,060.00 0038 0038 8010.03 65.00 33.000 2,145.00
30" CULVERT PIPE, TYPE 3,4,50R 6 LF 292.000 16,060.00 CRUSHED ROCK FOR BASE COURSE CcY 33.000 2,145.00
292.000 16,060.00 0.000 0.00
0.000 0.00 0.000 0.00
GROUP 4 CULVERTS Contracted 88,283.00 GROUP 4A CULVERTS AT STATION 71+64 Contracted 85,717.05
Current 88,283.00 Current 85,717.05
In place 89,803.00 In place 83,572.05
This Estimate 1,170.00 This Estimate 0.00
GROUP 4A CULVERTS AT STATION 71+64 GROUP 4B CULVERTS AT STATION 193+05
0033 0033 0030.40 3,000.00 1.000 3,000.00 0039 0039 0030.40 3,000.00 1.000 3,000.00
MOBILIZATION LS 1.000 3,000.00 MOBILIZATION LS 1.000 3,000.00
1.000 3,000.00 1.000 3,000.00
0.000 0.00 0.000 0.00
0034 0034 4044.00 5,000.00 1.000 5,000.00 0040 0040 4044.00 4,000.00 1.000 4,000.00
PREPARATION OF STRUCTURE EACH 1.000 5,000.00 PREPARATION OF STRUCTURE EACH 1.000 4,000.00
1.000 5,000.00 1.000 4,000.00
0.000 0.00 0.000 0.00
0035 0035 4051.01 18.00 315.000 5,670.00 0041 0041 4051.01 15.00 221.000 3,315.00
EXCAVATION FOR BOX CULVERTS CcY 315.000 5,670.00 EXCAVATION FOR BOX CULVERTS CcY 221.000 3,315.00
315.000 5,670.00 221.000 3,315.00
0.000 0.00 0.000 0.00
0036 0036 4101.06 435.00 124.930 54,344.55 0042 0042 4101.06 405.00 113.920 46,137.60
CLASS 47B-3000 CONCRETE FOR BOX CY 124.930 54,344.55 CLASS 47B-3000 CONCRETE FOR BOX CY 113.920 46,137.60
CULVERT 124.930 54,344.55 CULVERT 113.920 46,137.60
0.000 0.00 0.000 0.00
0037 0037 4151.00 1.25 12,446.000 15,557.50 0043 0043 4151.00 1.25 11,721.000 14,651.25
REINFORCING STEEL FOR BOX CULVERT LB 12,446.000 15,557.50 REINFORCING STEEL FOR BOX CULVERT LB 11,721.000 14,651.25
12,446.000 15,557.50 11,721.000 14,651.25
0.000 0.00 0.000 0.00
0044 0044 8010.03 65.00 31.000 2,015.00
CRUSHED ROCK FOR BASE COURSE CY 31.000 2,015.00
0.000 0.00
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
4011 4011 3089.80 220.50 0.000 0.00 0050 0050 6131.50 1.23 5,090.000 6,260.70
FLOWABLE FILL CONCRETE (63 33.000 7,276.50 EPOXY COATED REINFORCING STEEL LB 5,090.000 6,260.70
Flowable fill for Cavity under Box Culvert 33.000 7,276.50 >,080.000 6,260.70
0.000 0.00 0.000 0.00
GROUP 4B CULVERTS AT STATION 193+05 Contracted 73,118.85 GROUP 6 BRIDGE AT STATION 213+93.09 Contracted 57,230.70
Current 80,395.35 Current 57,230.70
In place 78,380.35 In place 35,362.78
This Estimate 0.00 This Estimate 0.00
GROUP 6 BRIDGE AT STATION 213+93.09 GROUP 6A BRIDGE AT STATION 225+52.49
0045 0045 0030.60 5,200.00 1.000 5,200.00 0051 0051 0030.60 23,450.00 1.000 23,450.00
MOBILIZATION LS 1.000 5,200.00 MOBILIZATION LS 1.000 23,450.00
1.000 5,200.00 1.000 23,450.00
0.000 0.00 0.000 0.00
0046 0046 6007.22 245.00 92.000 22,540.00 0052 0052 3050.15 297.00 179.400 53,281.80
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 92.000 22,540.00 CONCRETE FOR PAVEMENT APPROACHES CY 179.400 53,281.80
8.097 1,083.77 CLASS 47BD-4000 179.400 53,281.80
0.000 0.00 0.000 0.00
0047 0047 6007.23 333.00 5.000 1,665.00 0053 0053 3051.10 1.22 32,800.000 40,016.00
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 1,665.00 EPOXY COATED REINFORCING STEEL FOR LB 32,800.000 40,016.00
1.061 353.31 PAVEMENT APPROACHES 32,800.000 40,016.00
0.000 0.00 0.000 0.00
0048 0048 6010.26 525.00 24.600 12,915.00 0054 0054 6007.22 245.00 348.500 85,382.50
CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 24.600 12,915.00 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 348.500 85,382.50
24.600 12,915.00 1.749 428.51
0.000 0.00 0.000 0.00
0049 0049 6030.00 8,650.00 1.000 8,650.00 0055 0055 6007.23 355.00 5.000 1,775.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 8,650.00 BRIDGE DECK REPAIR, FULL DEPTH Sy 5.000 1,775.00
213+93.09 1.000 8,650.00 0.000 0.00
0.000 0.00 0.000 0.00
0056 0056 6010.22 475.00 23.300 11,067.50
CLASS 47B-3000 CONCRETE FOR BRIDGE CYy 23.300 11,067.50
23.300 11,067.50
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0057 0057 6010.26 630.00 127.200 80,136.00 4013 4013 6960.02 2,610.59 0.000 0.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE (03 127.200 80,136.00 ADDITIONAL WORK LS 1.000 2,610.59
127.200 80,136.00 Additional Repair work 1.000 2,610.59
0.000 0.00 0.000 0.00
0058 0058 6016.20 48.25 1,742.700 84,085.28 4014 4014 6005.33 82.84 0.000 0.00
MULTI-LAYER EPOXY POLYMER OVERLAY SY 1,742.700 84,085.28 PREFORMED EXPANSION JOINT, TYPE B LF 42.500 3,520.70
1,742.700 84,085.28 . . . 42.500 3,520.70
Pier 2 Expantion Joint
0.000 0.00 0.000 0.00
0059 0059 6030.00 21,350.00 1.000 21,350.00 GROUP 6A BRIDGE AT STATION 225+52.49 Contracted 593,486.63
PREPARATION OF BRIDGE AT STATION EACH 1.000 21,350.00 Current 726.767.52
29545249 1.000 21,350.00 In place 641,387.92
0.000 0.00 This Estimate 0.00
0060 0060 6100.00 910.00 38.000 34,580.00 GROUP 6B BRIDGE AT STATION 245+39.13
FLOOR DRAINS EACH 38.000 34,580.00 0065 0065 0030.60 3,950.00 1.000 3,950.00
38.000 34,580.00 MOBILIZATION LS 1.000 3,950.00
0.000 0.00 1.000 3,950.00
0061 0061 6131.50 1.23 24,185.000 29,747.55 0.000 0.00
EPOXY COATED REINFORCING STEEL LB 24,185.000 29,747.55 0066 0066 6007.22 245.00 68.100 16,684.50
24,185.000 29,747.55 BRIDGE DECK REPAIR, PARTIAL DEPTH SY 68.100 16,684.50
0.000 0.00 2.523 618.14
0062 0062 6210.14 42.50 450.000 19,125.00 0.000 0.00
HP 12 INCH X 53 LB STEEL PILING LF 450.000 19,125.00 0067 0067 6007.23 333.00 5.000 1,665.00
424.500 18,041.25 BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 1,665.00
0.000 0.00 0.000 0.00
0063 0063 6617.25 123.00 850.000 104,550.00 0.000 0.00
CONCRETE REPAIR SF 1,878.450 231,049.35 0068 0068 6010.26 525.00 17.500 9,187.50
1,878.450 231,049.35  CLASS 47BD-4000 CONCRETE FOR BRIDGE CY 17.500 9,187.50
0.000 0.00 17.500 9,187.50
0064 0064 8091.00 38.00 130.000 4,940.00 0.000 0.00
GRANULAR BACKFILL CcY 130.000 4,940.00 0069 0069 6030.00 8,100.00 1.000 8,100.00
194.030 7,373.14 PREPARATION OF BRIDGE AT STATION EACH 1.000 8,100.00
0.000 0.00 245+39.13 1.000 8,100.00
4012 4012 6210.34 25.50 0.000 0.00 0.000 0.00
PAY CUT-OFF FOR 12 INCH X 53 LB STEEL LF 25.500 650.25
PILING 25.500 650.25
Pile Cut-Off 0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0070 0070 6131.50 1.23 3,760.000 4,624.80 0077 0077 6131.50 1.23 2,930.000 3,603.90
EPOXY COATED REINFORCING STEEL LB 3,760.000 4,624.80 EPOXY COATED REINFORCING STEEL LB 2,930.000 3,603.90
3,760.000 4,624.80 2,930.000 3,603.90
0.000 0.00 0.000 0.00
0071 0071 6617.25 133.00 120.000 15,960.00 0078 0078 6619.50 895.00 6.000 5,370.00
CONCRETE REPAIR SF 120.000 15,960.00 REPAIR FLOOR DRAIN EACH 6.000 5,370.00
140.220 18,649.26 6.000 5,370.00
0.000 0.00 0.000 0.00
GROUP 6B BRIDGE AT STATION 245+39.13 Contracted 60,171.80 GROUP 6C BRIDGE AT STATION 300+54.01 Contracted 41,057.60
Current 60,171.80 Current 41,057.60
In place 45,129.70 In place 29,307.83
This Estimate 0.00 This Estimate 0.00
GROUP 6C BRIDGE AT STATION 300+54.01 GROUP 7 GUARDRAIL
0072 0072 0030.60 4,000.00 1.000 4,000.00 0079 0079 0030.70 6,750.00 1.000 6,750.00
MOBILIZATION LS 1.000 4,000.00 MOBILIZATION LS 1.000 6,750.00
1.000 4,000.00 1.000 6,750.00
0.000 0.00 0.000 0.00
0073 0073 6007.22 245.00 47.900 11,735.50 0080 0080 7011.20 22.50 462.500 10,406.25
BRIDGE DECK REPAIR, PARTIAL DEPTH SY 47.900 11,735.50 W-BEAM GUARDRAIL LF 462.500 10,406.25
2.758 675.71 462.500 10,406.25
0.000 0.00 0.000 0.00
0074 0074 6007.23 333.00 5.000 1,665.00 0081 0081 7015.00 22.75 122.000 2,775.50
BRIDGE DECK REPAIR, FULL DEPTH SY 5.000 1,665.00 CABLE GUARDRAIL LF 122.000 2,775.50
2.928 975.02 122.000 2,775.50
0.000 0.00 0.000 0.00
0075 0075 6010.26 588.00 11.400 6,703.20 0082 0082 7017.50 3.50 2,796.000 9,786.00
CLASS 47BD-4000 CONCRETE FOR BRIDGE CcY 11.400 6,703.20 REMOVE & SALVAGE GUARDRAIL LF 2,796.000 9,786.00
11.400 6,703.20 0.000 0.00
0.000 0.00 0.000 0.00
0076 0076 6030.00 7,980.00 1.000 7,980.00 0083 0083 7020.00 2,050.00 15.000 30,750.00
PREPARATION OF BRIDGE AT STATION EACH 1.000 7,980.00 BRIDGE APPROACH SECTIONS EACH 15.000 30,750.00
300454.01 1.000 7,980.00 15.000 30,750.00
0.000 0.00 0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0084 0084 7020.05 900.00 1.000 900.00 0090 0090 0002.76 1.00 1,750.000 1,750.00
BRIDGE APPROACH SECTIONS EACH 1.000 900.00 PERMANENT PAVEMENT MARKING, PAINT LF 1,750.000 1,750.00
TL2 1.000 900.00 1,277.500 1,277.50
0.000 0.00 0.000 0.00
0085 0085 7022.00 925.00 2.000 1,850.00 0091 0091 0030.90 97,480.00 1.000 97,480.00
END ANCHORAGE ASSEMBLY EACH 2.000 1,850.00 MOBILIZATION LS 1.000 97,480.00
2.000 1,850.00 1.000 97,480.00
0.000 0.00 0.000 0.00
0086 0086 7023.00 3,000.00 2.000 6,000.00 0092 0092 2010.00 50.00 100.000 5,000.00
TERMINAL ANCHORAGE SECTIONS EACH 2.000 6,000.00 CRUSHED ROCK SURFACE COURSE CYy 100.000 5,000.00
2.000 6,000.00 50.830 2,541.50
0.000 0.00 0.000 0.00
0087 0087 7024.25 2,450.00 14.000 34,300.00 0093 0093 2021.00 50.00 9.000 450.00
GUARDRAIL END TREATMENT, TYPE | EACH 14.000 34,300.00 MAILBOX POST EACH 9.000 450.00
14.000 34,300.00 8.000 400.00
0.000 0.00 0.000 0.00
4015 4015 7020.30 525.00 0.000 0.00 0094 0094 3014.11 46.00 665.000 30,590.00
BRIDGE APPROACH SECTION (MODIFIED) EACH 8.000 4,200.00 COMBINATION CONCRETE CLASS 47B-3500 LF 215.000 9,890.00
MSG Bridge Approach Section W/ Midspan Rail 8.000 420000  CURBAND GUTTER 187.000 8,602.00
Support 0.000 0.00 0.000 0.00
GROUP 7 GUARDRAIL Contracted 103,517.75 0095 0095 3016.23 56.00 234.000 13,104.00
Current 107,717.75 6" CONCRETE CLASS 47B-3000 SIDEWALKS sy 234.000 13,104.00
In place 97,931.75 272.043 15.234.41
This Estimate 0.00 0.000 0.00
GROUP 9 BITUMINOUS 0096 0096 3016.39 52.00 176.000 9,152.00
0088 0088 0002.55 10.00 1,261.000 12,610.00 DETECTABLE WARNING PANEL SF 176.000 9,152.00
OVERLAY BROKEN LINES STA 1,261.000 12,610.00 160.000 8,320.00
1,133.700 11,337.00 0.000 0.00
0.000 0.00 0097 0097 3020.24 59.00 190.000 11,210.00
0089 0089 0002.60 10.00 2,429.000 24,290.00 CONCRETE CLASS 47B-3500 DRIVEWAY SY 0.000 0.00
OVERLAY SOLID LINES STA 2,429.000 24,290.00 0.000 0.00
1,756.460 17,564.60 0.000 0.00
0.000 0.00 0098 0098 4103.06 1,200.00 0.900 1,080.00
CLASS 47B-3000 CONCRETE FOR STEP CY 0.900 1,080.00
0.900 1,080.00
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0099 0099 4153.00 2.00 30.000 60.00 0108 0134 9002.10 27.59 500.000 13,795.00
REINFORCING STEEL FOR STEP LB 30.000 60.00 ASPHALTIC CONCRETE FOR STATE TON 500.000 13,795.00
30.000 60.00 MAINTENANCE PATCHING, TYPE SPR 104.390 2.880.13
0.000 0.00 0.000 0.00
0100 0100 6133.00 29.40 1,040.200 30,581.88 0109 0107 9005.75 27.59 19,400.000 535,246.00
MEMBRANE WATERPROOFING 53% 1,040.200 30,581.88 ASPHALTIC CONCRETE, TYPE SPR TON 19,400.000 535,246.00
1,040.200 30,581.88 18,944.650 522,682.89
0.000 0.00 0.000 0.00
0101 0101 6406.00 60.00 4.700 282.00 0110 0108 9009.00 4.50 6,082.000 27,369.00
PEDESTRIAN HANDRAIL LF 4.700 282.00 PLACEMENT OF ASPHALTIC CONCRETE FOR 53'% 6,082.000 27,369.00
0.000 000 DRIVEWAYS AND INTERSECTIONS 5.026.000 22.617.01
0.000 0.00 0.000 0.00
0102 0102 7500.17 100.00 3.000 300.00 0111 0109 9009.75 30.00 560.000 16,800.00
HANDICAPPED SYMBOL, TYPE PAINT EACH 3.000 300.00 TEMPORARY SURFACING 53% 560.000 16,800.00
4.000 400.00 g 1,563.574 46,907.22
0.000 0.00 0.000 0.00
0103 0103 7512.14 22.65 72.000 1,630.80 0112 0110 9010.50 57.95 600.000 34,770.00
24" WHITE PREFORMED PAVEMENT MARKING, LF 72.000 1,630.80 ASPHALTIC CONCRETE FOR PATCHING, TYPE TON 600.000 34,770.00
TYPE 4, GROOVED 72.000 1,630.80 SPR 252.000 14,603.40
0.000 0.00 0.000 0.00
0104 0104 7530.49 1,200.00 2.000 2,400.00 0113 0135 9020.95 680.00 17.000 11,560.00
RAILROAD CROSSING SYMBOL PREFORMED EACH 2.000 2,400.00 PERFORMANCE GRADED BINDER (64-34) FOR TON 17.000 11,560.00
PAVEMENT MARKING, TYPE 4 GROOVED 2000 240000 STATE MAINTENANCE PATCHING 3.448 2.344.64
0.000 0.00 0.000 0.00
0105 0133 8022.15 1.05 500.000 525.00 0114 0111 9021.13 680.00 680.000 462,400.00
HYDRATED LIME/WARM MIX ASPHALT FOR EACH 500.000 525.00 PERFORMANCE GRADED BINDER (64-34) TON 680.000 462,400.00
STATE MAINTENANCE PATCHING 104.390 109.61 630.725 428,893.00
0.000 0.00 0.000 0.00
0106 0105 8022.20 1.05 20,000.000 21,000.00 0115 0112 9034.00 4.50 1,748.000 7,866.00
HYDRATED LIME/WARM MIX ASPHALT EACH 20,000.000 21,000.00 PREPARATION OF INTERSECTIONS AND 3% 1,748.000 7,866.00
19,196.650 20,156.49 DRIVEWAYS 1,099.000 4,945.50
0.000 0.00 0.000 0.00
0107 0106 8101.50 7.00 3,894.000 27,258.00 0116 0113 9053.00 2.00 20,430.000 40,860.00
STABILIZED SUBGRADE (53% 0.000 0.00 TACK COAT GAL 20,430.000 40,860.00
TYPE FLY ASH 0.000 0.00 24,425.000 48,850.00
0.000 0.00 0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
. 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0117 0114 9053.20 2.00 35,885.000 71,770.00 0126 0123 9179.72 7.00 1,780.000 12,460.00
FOG SEAL GAL 35,885.000 71,770.00 REMOVE ASPHALT SURFACE FROM BRIDGE SY 1,780.000 12,460.00
14,825.000 29,650.00 831.889 5,823.22
0.000 0.00 0.000 0.00
0118 0115 9111.00 15.00 170.000 2,550.00 0127 0124 9188.50 25.00 1,679.000 41,975.00
WATER MGAL 170.000 2,550.00 SURFACING UNDER GUARDRAIL SY 1,679.000 41,975.00
0.000 0.00 2,004.477 50,111.93
0.000 0.00 0.000 0.00
0119 0116 9111.13 15.00 506.000 7,590.00 0128 0125 9190.00 800.00 280.350 224,280.00
WATER FOR FLY ASH STABILIZED MGAL 0.000 0.00 FLY ASH STABILIZED BITUMINOUS STA 0.000 0.00
BITUMINOUS 0.000 0.00 0.000 0.00
0.000 0.00 0.000 0.00
0120 0117 9170.00 85.00 594.884 50,565.14 0129 0126 9190.50 51.00 3,961.000 202,011.00
EARTH SHOULDER CONSTRUCTION STA 594.884 50,565.14 FLY ASH TON 0.000 0.00
594.884 50,565.14 0.000 0.00
0.000 0.00 0.000 0.00
0121 0118 9173.11 400.00 7.750 3,100.00 0130 0136 9300.37 1.00 850.000 850.00
WIDENING STA 7.750 3,100.00 RAP INCENTIVE PAYMENT FOR STATE EACH 850.000 850.00
7.750 3,000.00 MAINTENANCE PATCHING 674.360 674.36
0.000 0.00 0.000 0.00
0122 0119 9179.23 180.00 282.830 50,909.40 0131 0127 9300.38 1.00 34,000.000 34,000.00
COLD MILLING, CLASS 3 STA 282.830 50,909.40 RAP INCENTIVE PAYMENT EACH 34,000.000 34,000.00
TYPE A 292.550 52,659.00 124,478.800 124,478.80
0.000 0.00 0.000 0.00
0123 0120 9179.33 3.00 16,687.000 50,061.00 0132 0128 9300.52 3,000.00 1.000 3,000.00
COLD MILLING, CLASS 3 SY 16,687.000 50,061.00 ASPHALT PAVEMENT SMOOTHNESS TESTING LS 1.000 3,000.00
16,073.777 4822133 D 1.000 3,000.00
0.000 0.00 0.000 0.00
0124 0121 9179.34 10.00 3,154.000 31,540.00 0133 0129 L001.01 845.50 8.000 6,764.00
COLD MILLING, CLASS 4 SY 3,154.000 31,540.00 SEEDING, TYPE A ACRE 8.000 6,764.00
4,225.332 42,253.32 15.000 12,682.50
0.000 0.00 0.000 0.00
0125 0122 9179.35 5.00 753.000 3,765.00 0134 0130 L001.02 595.00 13.000 7,735.00
COLD MILLING, CLASS 5 SY 753.000 3,765.00 SEEDING, TYPE B ACRE 13.000 7,735.00
753.000 3,765.00 15.000 8,925.00
0.000 0.00 0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
Prpsl  Proj 1. Contracted 2. Current Prpsl  Proj 1. Contracted 2. Current
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount Item Description Units Qty Amount
0135 0131 L032.75 240.00 42.000 10,080.00 4017 4017 9300.77 20.63 0.000 0.00
MULCH TON 42.000 10,080.00 SMOOTHNESS INCENTIVE-PERFORMANCE TON 156.295 3,224.37
24.855 596520 CGRADED BINDER 156.295 3,224.37
0.000 0.00 PG Binder 64-34 0.000 0.00
0136 0132 W600.03 290.00 4.000 1,160.00 4018 4018 9300.60 0.84 0.000 0.00
ADJUST VALVE BOX TO GRADE EACH 4.000 1,160.00 SMOOTHNESS INCENTIVE-ASPHALTIC TON 6,034.540 5,069.01
3.000 g70.00 CONCRETE 6,034.540 5,069.01
0.000 0.00  sPR Asphalt 0.000 0.00
4005 4005 o111.11 15.00 0.000 0.00 GROUP 9 BITUMINOUS Contracted 2,257,585.22
WATER FOR CEMENT STABILIZATION MGAL 506.000 7,590.00 Current 2.329.681.44
To replace Water for Fly Ash Stabilization 287.500 4,312.50 In place 2,446,078.43
0.000 0.00 This Estimate 0.00
4006 4006 9190.12 800.00 0.000 0.00 GROUP 10 GENERAL ITEMS
CEMENT STABILIZED BITUMINOUS STA 280.350 224,280.00 0137 0137 0001.08 0.50 11,115.000 5,557.50
To replace Fly Ash stabilized Bituminous 278.660 222,928.00 BARRICADE, TYPE II BDAY 11,115.000 5,557.50
0.000 0.00 12,440.000 6,220.00
4007 4007 9190.61 120.00 0.000 0.00 0.000 0.00
CEMENT TON 1,980.000 237,600.00 0138 0138 0001.10 1.00 7,264.000 7,264.00
To Reolace Fly Ash 3,202.794 384,335.28  BARRICADE, TYPE IlI BDAY 7,264.000 7,264.00
0.000 0.00 10,122.000 10,122.00
4008 4008 8101.50 7.00 0.000 0.00 0.000 0.00
STABILIZED SUBGRADE SY 3,894.000 27,258.00 0139 0139 0001.75 1.00 924.000 924.00
TYPE CEMENT 1,153.779 8,076.45 TEMPORARY SIGN DAY EACH 924.000 924.00
0.000 0.00 322.000 322.00
4009 4009 3014.11 60.49 0.000 0.00 0.000 0.00
COMBINATION CONCRETE CLASS 47B-3500 LF 450.000 27,220.50 0140 0140 0001.90 1.00 25,820.000 25,820.00
CURB AND GUTTER 149.000 9,013.01  SIGN DAY EACH 25,820.000 25,820.00
9" Comb Conc 47B-3500 CURB & GUTTER 0.000 0.00 30,114.000 30,114.00
4010 4010 3020.33 76.64 0.000 0.00 0.000 0.00
CONCRETE CLASS 47B-3500 DRIVEWAY 9" SY 190.000 14,561.60 0141 0141 0002.28 0.50 17,000.000 8,500.00
445377 34,133.69 TEMPORARY PAVEMENT MARKING REMOVAL LF 17,000.000 8,500.00
0.000 0.00 13,026.000 6,513.00
4016 4016 9300.56 0.9503 0.000 0.00 0.000 0.00
SUPERPAVE QUALITY INCENTIVE TON 19,301.000 18,341.74
SPR Asphalt 19,301.000 18,341.74
0.000 0.00
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Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
) 1. Contracted 2. Current . 1. Contracted 2. Current
Prpsl  Proj ] Prpsl  Proj ]

Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est

Item Description Units Qty Amount Item Description Units Qty Amount
0142 0142 0002.30 0.55 6,500.000 3,575.00 0151 0151 0020.00 0.80 1,000.000 800.00
PAVEMENT MARKING REMOVAL LF 6,500.000 3,575.00 TRAINING HOUR 0.000 0.00
1,915.250 1,053.39 0.000 0.00
0.000 0.00 0.000 0.00
0143 0143 0002.44 0.40 19,750.000 7,900.00 0152 0152 0030.00 1,000.00 1.000 1,000.00
TEMPORARY PAVEMENT MARKING, TYPE LF 19,750.000 7,900.00 MOBILIZATION LS 1.000 1,000.00
PAINT 23,878.000 9,551.20 1.000 1,000.00
0.000 0.00 0.000 0.00
0144 0144 0002.47 0.10 19,750.000 1,975.00 0153 0153 7019.50 5,000.00 4.000 20,000.00
TEMPORARY PAVEMENT MARKING SURFACE LF 19,750.000 1,975.00 IMPACT ATTENUATOR EACH 4.000 20,000.00
PREPARATION 5,085.000 508.50 4.000 20,000.00
0.000 0.00 0.000 0.00
0145 0145 0003.10 340.00 150.000 51,000.00 0154 0154 7019.65 3,000.00 4.000 12,000.00
FLAGGING DAY 150.000 51,000.00 RELOCATE IMPACT ATTENUATOR EACH 4.000 12,000.00
139.000 47,260.00 3.000 9,000.00
0.000 0.00 0.000 0.00
0146 0146 0003.20 430.00 66.000 28,380.00 0155 0155 9110.01 50.00 200.000 10,000.00
FURNISHING AND OPERATING PILOT VEHICLE DAY 66.000 28,380.00 RENTAL OF LOADER, FULLY OPERATED HOUR 200.000 10,000.00
40.000 17,200.00 1.000 50.00
0.000 0.00 0.000 0.00
0147 0147 0003.50 20.00 2,250.000 45,000.00 0156 0156 9110.02 50.00 50.000 2,500.00
CONCRETE PROTECTION BARRIER LF 2,250.000 45,000.00 RENTAL OF MOTOR GRADER, FULLY HOUR 50.000 2,500.00
1,748.500 34,970.00 OPERATED 14.000 700.00
0.000 0.00 0.000 0.00
0148 0148 0003.56 5.00 2,250.000 11,250.00 0157 0157 9110.03 50.00 200.000 10,000.00
RELOCATE CONCRETE PROTECTION BARRIER LF 2,250.000 11,250.00 RENTAL OF DUMP TRUCK, FULLY OPERATED HOUR 200.000 10,000.00
1,661.000 8,305.00 2.000 100.00
0.000 0.00 0.000 0.00
0149 0149 0003.70 400.00 8.000 3,200.00 0158 0158 9110.07 50.00 200.000 10,000.00
TEMPORARY RUMBLE STRIP EACH 8.000 3,200.00 RENTAL OF SKID LOADER, FULLY OPERATED HOUR 200.000 10,000.00
8.000 3,200.00 57.000 2,850.00
0.000 0.00 0.000 0.00
0150 0150 0003.74 14,000.00 2.000 28,000.00 0159 0159 9110.27 50.00 150.000 7,500.00
TEMPORARY TRAFFIC SIGNAL EACH 2.000 28,000.00 RENTAL OF CRAWLER MOUNTED HYDRAULIC HOUR 150.000 7,500.00
2000 28,000.00 EXCAVATOR, FULLY OPERATED 1.000 50.00
0.000 0.00 0.000 0.00
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Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
. 1. Contracted 2. Current Detailed breakdown of stockpiled
Prpsl Proj ; materials
Line Nbr Line Nbr Item Code Unit Price 3. To date 4. This Est
Item Description Units Qty Amount \Item Cd Hltem Desc
0160 0160 L022.75 2.50 700.000 1,750.00 6016.20 ‘MULT|-LAYER EPOXY POLYMER OVERLAY
TEMPORARY SILT CHECK LF 700.000 1,750.00 Project 42594 000
0.000 0.00
0.000 0.00 Prpsl Line Nbr 0058 Proj Line Nbr
0161 0161 L022.90 3.00 3’000.000 91000.00 Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
TEMPORARY SILT FENCE LF 3,000.000 9,000.00 Stkpl Nbr 1
0.000 0.00
0016 S.P. Initial Payment 1,742.70 19,483.39 1401
0.000 0.00
na
0162 0162 L022.92 5.00 500.000 2,500.00 ) 1401
TEMPORARY EARTH CHECK LF 500.000 2,500.00 0019  S.P.Adjustment -871.35 -9,741.70
0.000 0.00 na
0.000 0.00 0020 S.P. Adjustment -871.35 -9,741.69 1401
0163 0163 L032.70 400.00 6.000 2,400.00 na
TEMPORARY MULCH TON 6.000 2,400.00 Total for stockpile nbr 1: 0.00 $0.00
0.000 0.00 Total for proposal line nbr 0058: 0.00 $0.00
0.000 0.00 .
Total for item code 6016.20: 0.00 $0.00
4002 4002 0005.10 100.00 0.000 0.00 \It cd ‘ \It D ‘
TRAFFIC CONTROL MANAGEMENT DAY 120.000 12,000.00 o0 ;EM;;;NE WATERPROOEING
. 203.000 2030000 613300 | |
Traffic Control Management
0.000 0.00 Project 42594 000
4004 4004 0020.00 2.00 0.000 0.00 Prpsl Line Nbr 0100 Proj Line Nbr
TRAINING HOUR 1,000.000 2,000.00 E<t Nbr Adiust T adi OF At Amt | e Nb
- 1.790.500 3,581.00 s r Adjustment Type j Qty j Am nvoice Nbr
Contractor Specific OJT
0.000 0.00 Stkpl Nbr 1
GROUP 10 GENERAL ITEMS Contracted 317,795.50 0014  S.P. Initial Payment 1,040.20 8,082.35 306256
Current 330,995.50 na
In place 260,970.09 0017  S.P.Adjustment -1,040.20 -8,082.35 306256
This Estimate 0.00 na
Totals for contract Contracted 4,211,921.27 Total for stockpile nbr 1: 0.00 $0.00
Current 4,458,675.87 )
In place 4,421,828.38 Total for proposal line nbr 0100: 0.00 $0.00
This Estimate 1,170.00 Total for item code 6133.00: 0.00 $0.00
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Contract ID:  4594X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  4594X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7011.20 | W-BEAM GUARDRAIL | 7020.00 = BRIDGE APPROACH SECTIONS
Project 42594 000 Project 42594 000
Prpsl Line Nbr 0080 Proj Line Nbr Prpsl Line Nbr 0083 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 462.50 5,832.13 9338G 0007  S.P. Initial Payment 15.00 17,145.00 9338G
na na
0019 S.P. Adjustment -462.50 -5,832.13 9338G 0019  S.P. Adjustment -15.00 -17,145.00 9338G
na na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0080: 0.00 $0.00 Total for proposal line nbr 0083: 0.00 $0.00
Total for item code 7011.20: 0.00 $0.00 Total for item code 7020.00: 0.00 $0.00
Iltem Cd |Item Desc Iltem Cd |ltem Desc
7015.00 | CABLE GUARDRAIL | 7020.05 | BRIDGE APPROACH SECTIONS
Project 42594 000 Project 42594 000
Prpsl Line Nbr 0081 Proj Line Nbr Prpsl Line Nbr 0084 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007 S.P. Initial Payment 122.00 1,437.16 9338G 0007  S.P. Initial Payment 1.00 455.00 9338G
na
0019 S.P. Adjustment -122.00 -1,437.16 9338G 0019 S.P. Adjustment -1.00 -455.00 9338G
na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0081: 0.00 $0.00 Total for proposal line nbr 0084: 0.00 $0.00
Total for item code 7015.00: 0.00 $0.00 Total for item code 7020.05: 0.00 $0.00
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Contract ID:  4594X Vendor ID: 3204 WERNER CONSTRUCTION LLC Contract ID:  4594X Vendor ID: 3204 WERNER CONSTRUCTION LLC
Est Number: 0023 Pay Period End Date:  01.09.2016 Est Number: 0023 Pay Period End Date:  01.09.2016
Detailed breakdown of stockpiled Detailed breakdown of stockpiled
materials materials
\Item Cd Hltem Desc \ \Item Cd Hltem Desc \
7022.00 \END ANCHORAGE ASSEMBLY \ 7024.25 \GUARDRAIL END TREATMENT, TYPE |
Project 42594 000 Project 42594 000
Prpsl Line Nbr 0085 Proj Line Nbr Prpsl Line Nbr 0087 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1 Stkpl Nbr 1
0007  S.P. Initial Payment 2.00 960.00 9338G 0007  S.P. Initial Payment 14.00 21,868.00 9338G
na na
0019  S.P.Adjustment -2.00 -960.00 9338G 0019  S.P.Adjustment -14.00 -21,868.00 9338G
na na
Total for stockpile nbr 1: 0.00 $0.00 Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0085: 0.00 $0.00 Total for proposal line nbr 0087: 0.00 $0.00
Total for item code 7022.00: 0.00 $0.00 Total for item code 7024.25: 0.00 $0.00
Iltem Cd |Item Desc Total remaining for contract: $0.00
7023.00 | TERMINAL ANCHORAGE SECTIONS
Project 42594 000
Prpsl Line Nbr 0086 Proj Line Nbr
Est Nbr Adjustment Type Adj Qty Adj Amt Invoice Nbr
Stkpl Nbr 1
0007 S.P. Initial Payment 2.00 4,200.00 9338G
na
0019 S.P. Adjustment -2.00 -4,200.00 9338G
na
Total for stockpile nbr 1: 0.00 $0.00
Total for proposal line nbr 0086: 0.00 $0.00
Total for item code 7023.00: 0.00 $0.00






